
DATE: November 10, 1987

SUBJECT: Polrep #9 and final, 13 Niquette Drive SDMS DOCID 270152

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Damping of Asbestos Materials by the John S. Manville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Dean Tagliaferro, US EPA Oil and Hazardous Materials Section

LATEST POLREP: Polrep #8, October 14, 1987

REMARKS:

I. SITUATION:

The Site consists of three adjacent residential properties which are
located in a wetland area. The Site is just north of and adjacent to
the 17 Niquette Drive Asbestos Site. Asbestos baghouse and pellet
waste were exposed throughout the backyards of all three properties.
The State of New Hampshire's Department of Environmental Services
(NH DBS) requested EPA assistance and completed an engineering and
design specifications site stabilization plan on July 30, 1987.

The EPA and its contractor, O.H. Materials, conducted the removal in
accordance with the NH DBS site stabilization plan. This included
covering the Site with at least two feet of clean fill. In areas
where this was not practical, two feet of contaminated soil was
excavated and replaced with clean fill. The contaminated material
was disposed of at the Nashua landfill in the properly designated
area. Two feet of riprap was placed along the bank of Salmon Brook.
Lawns were seeded and shrubs were planted to prevent erosion.



In the week of October 12 thru 16, heavy rains caused broken glass to
come to the surface of the reseeded lawns. Apparently, the glass was
present in the top soil when it was delivered, however, it was not
noticable when the top soil was spread and the yards were seeded.

II. ACTIONS:

A. 10/19 - The driveway at #13 Niquette that was used for access to
the site was repaved.

B. 10/19 - 10/24 - Howe Surveying replaced all property pins that
were disturbed during the removal. They also completed the field
work necessary to prepare as-built drawings.

C. 10/20 - 10/24 - O.H. Materials removed all the glass from the
yards. They also performed sampling to see if glass was still
present below the surface. This sampling was performed in a grid
format and showed that no glass remained below the surface. Due
to the top soil not meeting the requested specifications, which
was screened loam, O.H. Materials performed this at their cost.

FUNDING

CONTRACTOR

ERGS CONTRACT:

TAT:

INTRAMURAL:

TOTAL BALANCE:

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION 195,554

TOTAL PROJECT BALANCE 254,446

III. FUTURE PLANS

A. Prepare OSC Report.

B. Monitor Site for erosion.
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